RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0119 – ANNULMENT DEFINITION

DOCUMENT VERSION	V1.0
DATE ISSUED	09/05/2024
DOCUMENT APPROVAL STATUS	NOT YET APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	CHANGE PATH	AUTHORITY DETERMINED

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	31/05/2024

LEAD CHANGE ANALYST



James Hardy

Click to send an email

020 3922 0757

CHANGE OVERVIEW

The REC Code Manager has identified Parties using annulments when they should use other processes. The lack of a clear definition of what an annulment is could be a contributing factor to this.

This Change Proposal provides an amendment to Paragraph 10.1 and 10.2 of Schedule 23 – Registration Services to clarify when the annulment process should be used, and the requirements for suppliers.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	31/05/2024	31/05/2024
CONSULTATION	31/05/2024	21/06/2024
FINAL CHANGE REPORT ISSUED	05/07/2024	05/07/2024
RESPONSIBLE COMMITTEE DECISION	16/07/2024	16/07/2024
AUTHORITY DETERMINATION REQUESTED	17/07/2024	17/07/2024

1 SCOPE

1.1 IN SCOPE

This document details the plan for the assessment of Change Proposal R0119 which will proceed directly to Preliminary Change Report and Consultation.

1.2 OUT OF SCOPE

A fully formed solution has been provided as part of this Change Proposal. Therefore, Party impact assessment is out of scope for this Change Plan.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

No cross-code impacts have been identified.

2.1.2 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

As this Change Proposal already has a fully formed solution, the Change Proposal will proceed directly to a 15 Working Day Consultation. The Preliminary Change Report and Consultation will be published by 31 May 2024.

2.1.3 FINAL CHANGE REPORT

A Final Assessment will be conducted to review the consultation responses and identify any impacts affecting the Change Report and the Code Manager's Recommendation.

The Final Change Report will be published by 05 July 2024, to be presented to the Change Panel for a recommendation by 16 July 2024. A request for Authority Determination will then be made by 17 July 2024.

2.2 RAID

No risks or issues have been identified that may impact this plan.

No assumptions or dependencies have been identified that may impact this plan.