RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0148 – INTRODUCTION OF CLASSIFICATION-BASED ACCESS MODEL

DOCUMENT VERSION	V1.0
DATE ISSUED	10/05/2024
DOCUMENT APPROVAL STATUS	NOT YET APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	25/10/2024

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

This change proposal is seeking to improve, extend and simplify access to Enquiry Services data securely and efficiently through the categorisation of data items.

KEY MILESTONES

	FROM	TO
SOLUTION ANALYSIS AND DEVELOPMENT	21/05/2024	28/06/2024
SERVICE PROVIDER IMPACT ASSESSMENT	01/07/2024	09/09/2024
PARTY IMPACT ASSESSMENT	20/09/2024	11/10/2024
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	25/10/2024	25/10/2024
CONSULTATION	25/10/2024	15/11/2024
FINAL CHANGE REPORT ISSUED	26/11/2024	26/11/2024
RESPONSIBLE COMMITTEE DECISION	03/12/2024	03/12/2024
APPEAL WINDOW CLOSURE	17/12/2024	17/12/2024

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment of Change Proposal R0148 – Introduction of classification-based access model. It includes a period of Solution Development, Service Provider and Party Impact Assessment and Consultation.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

Cross-code engagement was part of the initial RECCo project which led to this Change Proposal. No further cross-code engagement is expected.

2.1.2 SOLUTION DEVELOPMENT

This Change Proposal includes a period of solution analysis and development to refine the legal text within Schedule 12 and publish a reviewed and altered version of the Metadata Catalogue following an initial impact assessment by industry.

2.1.3 IMPACT ASSESSMENT

A period of Service Provider Impact assessment will then commence on 01 July 2024. Whilst the technical solution associated with Open Data will be progressed by RECCo separately to this Change Proposal, both the EES Provider and GES Provider will be impact assessed to understand any consequences for workload, processes, and technical solutions.

A 15 Working Day Party Impact Assessment will then be published on 20 September 2024.

2.1.4 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

A Preliminary Change Report and Consultation will be published on 25 October 2024 for a period of 15 Working Days.

2.1.5 FINAL CHANGE REPORT

The Final Change Report will be published on 26 November 2024 in readiness for a final decision on 03 December 2024.