RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

R0268 CONSEQUENTIAL CROSS-CODE CHANGE FOR BSC P441 - COMPLEX SITE CLASSES CREATION

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	26 June 2026 if Authority decision received by 25 May 2026; or 06 November 2026 if Authority decision received by 05 October 2026.
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Metering Expert Panel	**CHANGE PATH**	Authority Determined
PRIORITY STATUS	High	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Electricity Suppliers, MOAs, DNOs		

LEAD ANALYST (SOLUTION LEAD)	**SUBJECT MATTER EXPERT**
CAROLINE FREIMULLER	**LORNA MALLON**
Click to send an email	Click to send an email

1 CHANGE OVERVIEW

The Balancing and Settlement Code (BSC) modification P441 is looking to introduce Complex Site classes which would categorise the types of Complex Site with each having clearly defined criteria within the BSC whilst also facilitating a new "type" of Complex Site (referred to as a Class 6 Complex Site) to allow approval of "non-standard" Complex Sites. It will also clarify when the netting of Imports from Exports for multiple Metering Systems registered in Supplier Volume Allocation (SVA) is permitted.

2 CHANGE PLAN UPDATE

As the lead code, the BSC have requested that the voting milestone for this Change Proposal is pushed back from January to March 2026.

This is due to them receiving an unprecedented number of responses their consultation. This combined with the Christmas period means they require more time than originally planned to adequately review the responses and make any necessary adjustments to the solution.

While this is not expected to impact the REC solution, the two changes need to go for final vote and be submitted to the Authority together. The Code Manager is requesting the REC Metering Expert Panel approve the below extension to plan.

Milestone	Activity	From	To	From	To
Definition		**13 Aug 25**	**23 Oct 25**	**13 Aug 25**	**23 Oct 25**
	Solution Development	August	October	Completed	Completed
Change Proposal		**24 Oct 25**	**13 Jan 26**	**24 Oct 25**	**10 Mar 26**
	Business Case Assessment	October	October	Completed	Completed
	Consultation	October	November	Completed	Completed
	Final Determination	November	January	Completed	Completed
Voting		**14 Jan 26**	**14 Jan 26**	**11 Mar 26**	**11 Mar 26**
	Issue to Authority for determination	15 Jan 26	15 Jan 26	12 Mar 26	12 Mar 26

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for R0268; and
- **APPROVE** the extension to plan for R0268.