RETAIL ENERGY CODE

I0241 – MHHS INCREMENTAL CHANGES FOR GO LIVE

HARRIET TRUSS

CHANGE ISSUES GROUP – 01 MAY 2025

OBJECTIVES FOR 01 MAY 2025

- Deeper dive into scope items
  - Service Activation vs MHHS Qualification
  - Remove erroneous references to the MHHS Transition Schedule (Schedule XX)
  - Missing process step references (Schedule XX)

- Drafting
  - Recap on all scope items
  - Provide overview of drafting
  - Opportunity for feedback

- Confirm next steps

I0241 - MHHS Incremental Changes for go live

RETAIL ENERGY CODE

MHHS ACTIVATION VS MHHS QUALIFICATION

MHHS ACTIVATION VS MHHS QUALIFICATION

Issue

- Provisions within the REC relating to Reverse Migration, reference MHHS Qualification i.e. where an MHHS Metering Point is registered by a Supplier that is not MHHS Qualified, then the Metering Point will undergo Reverse Migration.
- In practice, the qualification status does not determine whether a Metering Point should be Reverse Migrated.
    - After MHHS Qualification, each Supplier will undergo activation which includes agreement of their Migration Plan, onboarding to the DIP production environment and inclusion within Industry Standing Data (ISD). The ISD effective from date will determine the status of the Supplier and therefore whether a Metering Point is Reverse Migration by the SMRS.

Scope item approach

- REC provisions relating to MHHS Qualification are derived from Section C12 of the BSC, however the BSC does not define activation and therefore the REC drafting cannot be updated to cross reference the BSC.
- REC drafting developed to introduce additional definitions to ensure the provisions legally reflect the technical solution
- Update migration drafting to reference new definitions
- Approach shared and supported by Programme drafting stakeholders

MHHS ACTIVATION VS MHHS QUALIFICATION

- New definitions:
  - **DIP Identifier**: means the unique identifier by which a Market Participant is identified when using the Data Integration Platform.
  - **MHHS Activation**: means, in respect of a Party, that such Party has been onboarded to the Data Integration Platform with a valid DIP Identifier effective within the Industry Standing Data. "MHHS Activated" and similar expressions shall be interpreted accordingly.
- No changes required by participants, no impact assessment required
- **REC Code Drafting update required:**
  - **Schedule XX – MHHS Migration,**
  - **Schedule 1 – Interpretations & Definitions**
  - **Schedule 9 – Qualification & Maintenance**

- Provided as part of Change Issue Group papers

RETAIL ENERGY CODE

DRAFTING ALIGNMENTS

REMOVE ERRONEOUS REFERENCES TO THE MHHS TRANSITION SCHEDULE

- I0241 is considering potential scope items that capture alignments or corrections within the REC MHHS drafting approved under R0209
- MHHS code drafting approved under R0209, within Schedule XX – MHHS Migration erroneously refers to ‘the MHHS Transition Schedule
- The approach to have a separate transition schedule was changed during the original code drafting prior to MHHS Milestone M6
- Non-MHHS processes have been maintained in the existing REC Schedules
- One reference to the MHHS Transition Schedule needs to be replaced with the appropriate reference to Schedule 14 – Metering Operations

- **REC Code Drafting update required to Schedule XX – MHHS Migration**

SCHEDULE XX MISSING PROCESS STEP REFERENCES

- I0241 is considering potential scope items that capture alignments or corrections within the REC MHHS drafting approved under R0209
- Within the **MHHS Migration with Switch** process, cross references to MOA appointments are applicable to retrospective and prospective appointments
- MHHS code drafting approved under R0209, within Schedule XX – MHHS Migration does not cross reference the process step for retrospective appointments
- This update will reflect the MHHS Design and equivalent process steps in Schedule 14 – Metering Operations

- **REC Code Drafting update required to Schedule XX – MHHS Migration**

RETAIL ENERGY CODE

DRAFTING

I0241 SCOPE TRACKER

RETAIL ENERGY CODE

Scope Item Ref	Source Ref	M8 Control log Ref	Title	Code Artefact	Drafting status [Not started; In progress; Completed; Agreed by CHIG]	Impact Assessment status [Not required; Not started; In progress; Completed]	Notes	Next activity	Change Proposal inclusion - date agreed by CHIG [Yes-date; No (not required)-date; No (separate delivery)-date]
I0241- 001	DIN 1114	M8-008	DI-030 Domestic Premise Indicator - Boolean update	EMDS	Completed - In vMHHS1.2	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 002	DIN 1128	M8-013	IF008 Correlation id clarification not required where SMRS auto de-energises	EMDS	Completed - In vMHHS1.2	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 003	CR-056 & DIN 1138	M8-030	Single CSS00200 Market Message per Metering Point for agent appointments	ERDS Service Definition	Completed	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 004	EES API - 1	M8-031	Removal of capitalisation from the return detail tables (API returns will always be lower case)	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 005	EES API - 2	M8-032	Removal of the MHHS Indicator and EFD from the SearchAddress Method.	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 006	EES API - 3	M8-243	Addition of the MHHS Indicator and EFD to the 'GetCSSMessage' method	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 007	EES API - 4	M8-244	Removal of the 'Metered Indicator ETD'	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 008	R0209 Consultation	M8-249	Related Metering Points during Migration	Schedule 28 – Related Metering Points	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 009	DIN 0431	M8-248	D0386 validation – J2240 New enumeration	EMDS	Completed - In vMHHS1.3	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 010	REC/ BSC	M8-272	MHHS Activation vs MHHS Qualification	Schedule XX – MHHS Migration Schedule 1 Schedule 9 – Qual& Maintenance	Completed	TBC	Presented to CHIG on 03/04/2025	Update to CHIG on 01/05/2025	TBC

I0241 SCOPE TRACKER

RETAIL ENERGY CODE

Scope Item Ref	Source Ref	M8 Control log Ref	Title	Code Artefact	Drafting status [Not started; In progress; Completed; Agreed by CHIG]	Impact Assessment status [Not required; Not started; In progress; Completed]	Notes	Next activity	Change Proposal inclusion - date agreed by CHIG [Yes-date; No (not required)-date; No (separate delivery)-date]
I0241- 011	DIN 1140	M8-271	New Connections between M10 – M14	Schedule XX – MHHS Migration Schedule 1	Completed	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-012	EES API - 5	M8-247	Addition of missing value 'True' to the 'GetAssociatedMPANs'	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-013	EMDS Review	35 items - see M8 Control Log	EMDS Corrections	EMDS	Completed - - In vMHHS1.2 and 1.3	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241-014	EES SLA Requirements	M8-250	MHHS-BR-EES-016.1&2 Data items update SLAs	EES Service Definition	Completed	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-015	CR-039	M8-251	EES updates Annual Consumption	EES Service Definition	Completed	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-016	DIN 1140	n/a	EES New/Additional MPAN request tool – legacy data items prior to M14.	n/a (SDES non-code doc)	N/a	Not required	Presented to CHIG on 03/04/2025	No change required	n/a
I0241-017	REC	M8-273	D0300 Meter Register Id note	EMDS	Completed - In vMHHS1.3	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-018	REC	M8-274	Missing D0383 and D0384 Scenario Variants	EMDS	Completed - In vMHHS1.3	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-019	REC	M8-286	Remove erroneous references to the MHHS Transition Schedule	Schedule XX – MHHS Migration	Completed	TBC - Not required	New item	Update to CHIG on 01/05/2025	TBC
I0241-020	REC	M8-287	Missing process step references	Schedule XX – MHHS Migration	Completed	TBC - Not required	New item	Update to CHIG on 01/05/2025	TBC

DRAFTING IMPACTS

Code Artefact impacted	Scope items	Drafting summary	Drafting status (In progress/In review/Approved for publication - stage)	Changes following industry reviews (Y/N - CHIG/CDWG/CCAG/Consultation - scope item)
Energy Market Data Specification (v1.3 available for Code Drafting Working Group paper day on 06/05/2025)	• I0241-001 (DI-030 DPI) • I0241-002 (IF-008) • I0241-009 (J2240) • I0241-013 (EMDS Corrections) • I0241-017 (D0300 note) • I0241-018 (D0383 & D0384)	41 updates	• Approved in v1.2 • Approved in v1.2 • In review (Word) – for CHIG 01/05 • Approved in v1.2 & In review for v1.3 • In review (Word) – for CHIG 01/05 • In review (Word) – for CHIG 01/05	
Schedule 1 – Interpretations & Definitions	• I0241-011 (New Connections) • I0241-010 (MHHS Activation vs Qual)	3 new definitions	• Approved for CHIG 01/05 • Approved for CHIG 01/05	
Schedule 9 – Qualification & Maintenance	• I0241-010 (MHHS Activation vs Qual)	7 updates	• Approved for CHIG 01/05	
Schedule 28 – Related Metering Points	• I0241-008 (Related in Migration)	1 update	• Approved for CHIG 01/05	
Schedule XX – MHHS Migration	• I0241-011 (New Connections) • I0241-010 (MHHS Activation vs Qual) • I0241-019 (Transition Schedule ref) • I0241-020 (Missing cross references)	21 updates	• Approved for CHIG 01/05 • Approved for CHIG 01/05 • Approved for CHIG 01/05 • Approved for CHIG 01/05	
EES API Technical Specification	• I0241-004, 005, 006, 007, 012 (Alignments to technical build)	6 updates	• Approved for CHIG 01/05	
EES Service Definition	• I0241-014 (EES SLAs) • I0241-015 (EES Annual Consumption)	10 updates	• Approved for CHIG 01/05 • Approved for CHIG 01/05	
ERDS Service Definition	• I0241-003 (Single CSS00200)	1 update	• Approved for CHIG 01/05	