RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0046A - GOVERNANCE OF DATA UNDER THE REC (ALTERNATIVE)

DOCUMENT VERSION	1.0
DATE ISSUED	01/06/2022
DOCUMENT APPROVAL STATUS	NOT YET APPROVED BY REC CHANGE PANEL

RESPONSIBLE COMMITTEE	CHANGE PANEL

LEAD ANALYST
Jonathan Holland
EMAIL

TECHNICAL LEAD
Rosaland Timperley
EMAIL

CHANGE OVERVIEW

This Change Proposal has been raised by RECCo and seeks to clarify and update the requirements of the REC which govern the use of data.

KEY MILESTONES

	FROM	TO
DEADLINE FOR ALTERNATIVE CHANGE PROPOSAL SUBMISSION	10/06/2022	10/06/2022
PRELIMINARY CHANGE REPORT ISSUED	10/06/2022	10/06/2022
CONSULTATION PERIOD	10/06/2022	24/06/2022
FINAL CHANGE REPORT ISSUED	01/07/2022	01/07/2022
RESPONSIBLE COMMITTEE DECISION	05/07/2022	05/07/2022
APPEAL WINDOW CLOSURE	05/07/2022	19/07/2022

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment and consultation for this Change Proposal.

As this is an Alternative Change Proposal to R0046, this plan includes the production of a combined Preliminary Change Report for R0046 and R0046A and the same combined approach for the Final Change Reports. These reports will set out the different solutions for both the original change and it's alternate and will enable consideration of both Change Proposals by the Change Panel ahead of their decision.

1.2 OUT OF SCOPE

No solution development activity is required as a fully formed solution has been proposed by RECCo.

This Change Proposal seeks to clarify, update and extend the requirements of the REC and does not contradict guidance provided by the Information Commissioners Office (ICO) or the Law surrounding the UK GDPR.

2 PROJECT STRUCTURE AND ORGANISATION

2.1 POINTS OF CONTACT

LEAD ANALYST	Jonathan Holland	EMAIL	02038 909 431
TECHNICAL LEAD	Rosaland Timperley	EMAIL	07918 571 542

2.2 REQUIRED ACTIVITIES

2.2.1 ANALYSIS AND SOLUTION DEVELOPMENT

The proposed changes to the REC Main Body and Schedule 1 – Interpretations and Definitions have been developed by RECCo in conjunction with external legal advisors, prior to submission of the Change Proposal. Therefore, no specific analysis or solution development activity is required as there is already a fully formed solution.

2.2.2 IMPACT ASSESSMENT

There is no impact assessment activity required for this Change Proposal. The Code Manager has determined that REC Parties are not materially impacted by the proposed changes. A period of consultation for the REC Parties has been included in the Change Proposal Plan to validate this assumption.

2.2.3 PRELIMINARY AND FINAL ASSESSMENT

As this is an Alternative Change Proposal the Preliminary Change Report, Consultation and Final Change Report will be issued under the original Change Proposal R0046, however these will set out the solutions and business case assessment of both this change and those of R0046.

This approach will enable REC Parties and the Change Panel to review and assess the original and Alternative Change Proposal's efficiently.

3 STAKEHOLDER ENGAGEMENT PLAN

3.1.1 CONSULTATION PLAN

We are proposing a shortened 10 Working Day consultation period, under R0046, starting 10 June 2022. This consultation will be on the combined Preliminary Change Report covering R0046 and this Change Proposal.

As the solution is fully formed, and REC Parties are not materially impacted from these changes, we propose to move straight to consultation once the Preliminary Change Report has been issued, without taking the Preliminary Change Report to Change Panel for approval prior to issuing for Consultation.

3.2 RAID

3.2.1 RISKS AND ISSUES

There are no risk or issues identified as part of this Change Proposal.

3.2.2 ASSUMPTIONS AND DEPENDENCIES

There are no assumptions and dependencies identified as part of this Change Proposal.

3.3 DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS

SUBMISSION DEADLINE	10/06/2022