RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN

R0133 – CONSEQUENTIAL CROSS-CODE CHANGE FOR BSC P441 - COMPLEX SITE CLASSES CREATION

DOCUMENT VERSION	V3.0
DATE ISSUED	03/10/2023
DOCUMENT APPROVAL STATUS	NOT YET APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	**CHANGE PATH**	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	22/09/2023

LEAD CHANGE ANALYST



Colette Baldwin

Click to send an email

0207 770 6785

1 CHANGE OVERVIEW

A Balancing & Settlement Code (BSC) Modification P441 is looking to introduce additional Complex Site classes which would categorise the types of Complex Site, with each having clearly defined criteria within the BSC, whilst also facilitating a new "type" of Complex Site (referred to as a Class 6 Complex Site) to allow approval of "non-standard" complex sites. It will also clarify when the netting of Imports from Exports for multiple Metering Systems registered in Supplier Volume Allocation (SVA) is permitted.

2 CHANGE PLAN UPDATE

This is a cross-code change which involves the REC, the BSC and the Distribution Code Use of System Agreement (DCUSA). The BSC is designated by the Cross-code Steering group as the Lead Code and therefore the associated changes to the relevant BSC Modification for both the REC and DCUSA need to remain aligned.

The BSC have asked REC and DCUSA to delay progression of their changes. Ofgem have asked the BSC to conduct further analysis and provide more evidence to them on the case for change. They are asking for more detailed assessment on the impacts of changes to the Charging Methodologies, as while the overall impact of the change will be cost neutral, the way Balancing Services Use of System costs will be recovered may result in savings for some parties and increased costs for others.

The BSC, as the Lead Code have asked us to suspend our Change Proposal Plan while the BSC provide the evidence to Ofgem. We do not anticipate any changes to the REC Solution during the examination of the change and the gathering of evidence, however, depending on the outcomes of this intervention, we may need to consider if any consequential changes to the REC Solution become necessary.

The consequences of the realignment of the plan means that the steps from the Preliminary Change Report onwards need to be suspended to ensure that all the affected consultation and decision points can be re-aligned when the BSC revise their timetable. We will present an updated plan, once Ofgem are satisfied that they have all the necessary additional information.

We will continue to provide monthly updates to the Change Panel until new dates are available.

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan suspension for R0133
- **APPROVE** the proposed plan suspension milestones for R0133