RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0113 – DATA SPECIFICATION UPDATES AND CLARIFICATIONS

DOCUMENT VERSION	V1.0
DATE ISSUED	10/05/2024
DOCUMENT APPROVAL STATUS	NOT YET APPROVED

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL	CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	24/05/2024

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

This Change Proposal seeks to fill any identified gaps or misaligned references within the Data Specification.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	24/05/2024	24/05/2024
CONSULTATION	24/05/2024	05/07/2024
FINAL CHANGE REPORT ISSUED	24/07/2024	24/07/2024
RESPONSIBLE COMMITTEE DECISION	31/07/2024	31/07/2024
APPEAL WINDOW CLOSURE	13/08/2024	13/08/2024

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment of Change Proposal R0113 – Data Specification updates and clarifications. It includes an extended Consultation window due to the amount of content within the change and the need to validate the impact on Parties.

1.2 OUT OF SCOPE

Solution development is not in scope of this plan as R0113 has a fully formed solution.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

No cross-code engagement has been identified.

2.1.2 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

The Code Manager intends to proceed directly to the Preliminary Change Report and Consultation as these changes should have minimal impact on Parties, will not require any significant design/build work and will provide useful clarity. As R0113 incorporates a significant amount of change, the plan allows for an extended Consultation window to allow for Party engagement via a workshop or similar. The Consultation period will be used to validate the Code Manager's assumption that the changes will have minimal impact on Parties and to understand whether a 6-month lead time is required.

2.1.3 WIDER STAKEHOLDER ENGAGEMENT

The Code Manager intends to host a workshop during the Consultation period to explain the intended changes and request stakeholder feedback.

2.1.4 FINAL CHANGE REPORT

Following Consultation, the Final Change Report will be published on 24 July 2024 in preparation for decision by the Technical Expert Panel on 30 July 2024.

3 RAID

3.1.1 ASSUMPTIONS AND DEPENDENCIES

REF.	ASSUMPTION	HOW/WHEN TO VALIDATE
A01	There is an assumption that these changes will have a minimal impact on Parties.	To be validated at Consultation.