RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination, and publication.

CHANGE PROPOSAL PLAN

R0183 – DPI EXTRACT FROM CSS

DOCUMENT VERSION	V1.0
DATE ISSUED	04/07/2024
DOCUMENT APPROVAL STATUS	NOT YET APPROVED

RESPONSIBLE COMMITTEE	TECHINCAL EXPERT PANEL	CHANGE PATH	SELF-GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	TBD

LEAD CHANGE ANALYST



Lydia Bentley

Click to send an email

020 3922 0748

CHANGE OVERVIEW

It has emerged that there are data quality issues relating to the Domestic Premises Indicator (DPI) Data Item, where MPxNs have been recorded as having the wrong DPI. This Change has been raised to identify a mechanism by which this issue can be resolved.

KEY MILESTONES

	FROM	TO
SOLUTION ANALYSIS AND DEVELOPMENT	16/07/2024	20/09/2024

1 SCOPE

1.1 IN SCOPE

This Change Plan only covers solution analysis and development; at this stage, the Code Manager is not in a position to define subsequent steps such as impact assessment and consultation, due to factors relating to solution development which cannot be resolved at this stage. Additionally, this Change Proposal will only seek to examine a mechanism for resolving DPI discrepancies using CSS Provider data, and changes to the Data Specification and targeted REC documents to achieve this.

1.2 OUT OF SCOPE

As stated above, subsequent Change steps beyond solution analysis and development are currently out of scope in this iteration of the Change Plan. However, the Code Manager proposes to publish a subsequent Change Proposal Plan to define the following steps once certain limiting aspects of solution development have been resolved. Additionally, the Code Manager expects that the solution is likely to result in data reporting that may have broader applications within the REC; however, these broader applications are out of scope of this Change.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

No cross-code engagement is anticipated by the Code Manager at this stage.

2.1.2 ANALYSIS & SOLUTION DEVELOPMENT

The Code Manager has planned time during which the remaining elements of solution development can take place. Whilst this Change Proposal was raised with a partially formed solution, certain aspects of solution design are outstanding.

2.1.3 IMPACT ASSESSMENT

At this stage, Impact Assessment activity has not been planned, and will be defined in a subsequent iteration of this plan. However, the Code Manager does expect that impact assessment activity with the CSS Provider may occur on an ad-hoc basis within the solution analysis and development window.

2.1.4 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

At this stage, publication of the Preliminary Change Report and Consultation has not been planned. They will be defined in a subsequent iteration of this plan.

2.1.5 WIDER STAKEHOLDER ENGAGEMENT

The Code Manager is not planning any wider stakeholder engagement beyond the standard impact assessment and consultation activities, which will be defined in a subsequent iteration of this plan.

2.1.6 FINAL CHANGE REPORT

At this stage, publication of the Final Change Report has not been planned. It will be defined in a subsequent iteration of this plan.

2.2 RAID

No Risks, Assumptions, Issues or Dependencies have been identified at this stage.