RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

R0152 - REVISION TO THE CONSOLIDATED METERING CODE OF PRACTICE (COMCOP)

DOCUMENT VERSION	2.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Metering Expert Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Medium	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Energy Suppliers, DNOs, MEMs, AMIs, EMOs, ASPs		

LEAD ANALYST (SOLUTION LEAD)	SUBJECT MATTER EXPERT
CAROLINE FREIMULLER	LORNA MALLON
Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Following the implementation of the Consolidated Metering Code of Practice (CoMCoP) a number of issues have been identified by RECCo, The Code Manager and REC Parties, stating that REC Parties are unable to meet their obligations as currently presented in the CoMCoP. The Code Manager has reviewed these and determined changes are required.

2 CHANGE PLAN UPDATE

The first Change Proposal Plan submitted to the Change Panel only went as far as solution development, ending 31 October 2024. The Code Manager submitted an extension to plan to Change Panel in October 2024, detailing the Service Provider and Party impact assessments, and solution refinement period ending in January 2025.

This extension details the rest of the plan, up to and including voting. The Code Manager plans for an extended consultation period, similar to the extended impact assessment period, due to the size of CoMCoP and the number of changes being proposed.

The Code Manager is also proposing to amend the responsible committee for this change from Change Panel to the Metering Expert Panel. When this change was first assessed by the Code Manager, it was unclear how many other documents would be affected by making changes to CoMCoP. Further analysis has confirmed that CoMCoP will be the only document being amended.

Milestone	Activity	From	To
Definition		**01-Dec-23**	**31-Jan-25**
	Solution Development (including Legal Review)	December-23	October-24
	Service Provider Impact Assessment	October-24	November-24
	Party Impact Assessment	October-24	November-24
	Solution Refinement	November-24	January-25
Change Proposal		**01-Feb-25**	**10-Jun-25**
	Business Case Assessment	February-25	February-25
	Consultation	February-25	April-25
	Solution Refinement	April-25	June-25
	Final Determination	June-25	June-25
Voting		**11-Jun-25**	**11-Jun-25**
	Appeal window closes	12-Jun-25	26-Jun-25

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extended proposed plan milestones for R0152; and
- **APPROVE** the extended proposed plan milestones for R0152.