RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0262 – ADDITIONAL REGISTRATION DATA (GAS) UNDER SMART ENERGY CODE

DOCUMENT VERSION	V2.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	TBD

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Authority Determined
PRIORITY STATUS	Low	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Gas Transporters, DCC		

LEAD ANALYST (SOLUTION LEAD)	TECHNICAL LEAD	ASSURANCE LEAD	SUBJECT MATTER EXPERT
LYDIA BENTLEY	ANTON MODEN	MOLLY FRASER	TIM NEWTON
Click to send an email	Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Gas Transporters (GTs) only have a single explicit obligation in the Smart Energy Code (SEC). This obligation relates to the provision of Registration Data to the DCC. This issue is exploring whether these obligations may be transferred to the REC.

.

2 CHANGE PLAN UPDATE

		Previous		Proposed	
Milestone	**Activity**	**From**	**To**	**From**	**To**
Definition		**21 Oct 25**	**16 Mar 26**	**21 Oct 25**	**04 May 26**
	Solution Development	October	January	October	April
	Legal Review	January	February	April	April
	Impact Assessment	February	March	April	May
Change Proposal		**17 Mar 26**	**20 Apr 26**	**05 May 26**	**15 Jun 26**
	Business Case Assessment	March	March	May	May
	Consultation	March	April	May	May/June
	Solution Refinement	April	April	June	June
	Final Determination	April	April	June	June
Voting		**21 Apr 26**	**21 Apr 26**	**16 Jun 26**	**16 Jun 26**
	Authority Determination	April	-	June	-

The Code Manager is proposing the above update to the Plan for I0262 to provide more time to resolve questions that arose during the solution development process. Due to the significant complexity of reporting mechanism employed by Xoserve to send data to the DCC on behalf of Gas Transporters, more time was required than initially anticipated to determine how this obligation may be transferred. This complexity was not initially apparent when this Change Plan was reviewed most recently. However, this information is now available, and a new Change Plan has been proposed, accordingly.

The Code Manager has proposed the above timetable, with the following notable events:

- Presentation to the REC Change Panel on 05 May 2026 to request permission to proceed to consultation.
- Vote by the REC Change Panel on 16 June 2026.

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for I0262; and
- **APPROVE** the extension to plan for I0262.