RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0325 – POST-MHHS FULL TRANSITION COMPLETE (M15) REC UPDATES

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	TBD

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Self-governance
PRIORITY STATUS	High	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	AMR Service Providers, Data Aggregators, Data Collectors, Data Services, Distribution Network Operators (DNOs), Electricity Enquiry Service (EES) Users, Energy Suppliers, Meter Asset Providers (MAPs), Metering Equipment Managers (MEMs), Switching Operator, Third Party Intermediaries (TPIs)		

LEAD ANALYST (SOLUTION LEAD)	TECHNICAL LEAD	ASSURANCE LEAD	SUBJECT MATTER EXPERT
FRANCINE PEYROUX-SISSOKO	POPPY PARK	KAT HIGBY	HARRIET TRUSS
Click to send an email	Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

This Issue seeks to remove any redundant legacy and transitional obligations within the REC regarding the operation of the Market-wide Half Hourly Settlement (MHHS) arrangements, with the expectation that no changes will be made until after the completion of MHHS Programme Milestone M15, when all Metering Points will have been migrated to the MHHS arrangements.

2 CODE MANAGER RECOMMENDATION

The Code Manager recommends that the Change Panel:

- **REVIEW** the extension to plan for I0325; and

- **APPROVE** the extension to plan for I0325.

3 CHANGE PLAN UPDATE

During the solution development of this Issue, the Code Manager has been:

- reviewing the identified legal drafting changes provided in the submission and identifying new required changes within the main REC governed products;
- reviewing the legal drafting for further Category 2 and 3 products which are potentially impacted;
- identifying amendments required to the Electricity Enquiry Service (EES), in respect of a number of redundant data items;
- identifying amendments required to the Data Specification's Market Message and Data Item Catalogues;
- issuing a Detailed Impact Assessment (DIA) to the EES Service Provider to scope, cost and plan the EES changes required following MHHS Milestone M15; and
- engaging with the Change Issues Group (CHIG) on a monthly basis to gather feedback and ensure the most appropriate solution to this Issue given the MHHS Migration timescales.

The Code Manager is proposing the below Proposal Plan for the Change Panel to review which includes more time to:

- review the DIA responses from the EES Service Provider;
- fully finalise the scope of the Change Proposal to progress under R0325; and
- confirm the approach for the I0325 scope which will need to progress separately.

Solution requirements will therefore be finalised in November 2026 before this Issue can progress to a Change Proposal.

As the change process will be going through a transition period in late 2026 with the new Code Manager license framework, which does not have a confirmed implementation date, a firm milestone plan for the progression of the Change Proposal cannot currently be provided. The Proposal Plan therefore accommodates for this transition period with a plan to consult the Stakeholder Advisory Forum (SAF) at the earliest opportunity following mobilisation.

The proposed update to the Proposal Plan for I0325 can be found below:

Milestone	Activity	From	To	From	To
Definition		**30 Apr-26**	**30 Oct-26**	**30 Apr-26**	**15 Nov-26**
	Solution Analysis	April	August	April	August
	Stakeholder Engagement	August	September	August	November
	Solution Development	August	October	August	November
	Legal Review	September	October	September	November

Change Proposal		N/A	N/A	**16 Nov-26**	**TBD**
	Business Case Assessment	N/A	N/A	November	February
	Consultation	N/A	N/A	March	April
	Solution Refinement	N/A	N/A	April	April
	Final Determination	N/A	N/A	May	May