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AGENDA

A G E N D A  I T E M P R E S E N T E R

Welcome and Introduction Chair 

Confirmation of Agenda Chair

Approval of Previous Minutes Secretary

Confirmation of Actions Log Secretary

Status Update Chair

Planning Update Kevin Redmond

Risk Review Kevin Redmond

AOB Chair



APPROVAL OF PREVIOUS MINUTES 

• The draft Minutes received one comment, added as a post-meet note under Agenda 
Item 6 – Updates from the Tariff Interoperability Solution Working Group:



CONFIRMATION OF ACTIONS LOG



STATUS UPDATE

Updates from July

API Technical Specification

• Development of the Tariff Interoperability API Technical Specification

• This has now been issued for TISWG member input and is available on the RECCo Public Developer Portal

• Feedback is due by COP Wednesday 30 July

User Access Agreement

• We’re working with our legal advisors to develop the User Access Agreement

• We are hopeful of issuing this for TISWG member review in the next few weeks

REC Changes

• We are progressing the drafted REC Changes, including the REC Schedule in addition to the API Tech Spec and have issued this to 
our DESNZ colleagues for review and input

• This will be issued for TISWG member review and input ahead of discussion at the TISWG on Thursday 14 August

• This will also include the Service Definitions for the Tariff Interoperability Service, which includes the User Register, Supplier 
Register, and the Service Monitoring Tool



STATUS UPDATE

Planned for August

API Technical Specification

• Update the API Tech Spec following input and feedback from TISWG members

• Present at TISWG on Thursday 8 August

• Finalise and include as part of the REC Changes

User Access Agreement

• Develop final version of the User Access Agreement with input from stakeholders

• Discuss and finalise and include as part of the REC Changes

REC Changes

• Finalise the REC Changes and work with DESNZ colleagues to develop the consultation documentation

Consultation

• Develop and implement communication and engagement plan for REC Parties to drive awareness of the consultation

• Focusing on REC Parties not currently involved in TISWG but who will be impacted by the changes



PLANNING UPDATE
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RISKS

Risk 
Ref

Risk Description Risk Impact Category
Unmitigated Current

Mitigation
Likelihood Impact Value Likelihood Impact Value

R001
The API Schema does not reflect 
the needs of industry and Users

Suppliers are unable to provide the required 
information, or provide inaccurate information 
as the tariff is not compatible with the API.

Project 4 4 16 2 4 8
• Development through TISWG

Technical representation at TISWG

R004

Resource and capacity 
constraints within Supplier 
organisations to develop and 
build API solutions

Suppliers in breach of REC obligations
Significant pushback during delivery phase (Post 
March 26)

Suppliers 4 4 16 2 4 8

• Development of RECCo implementation and 
engagement plan
Opportunity to respond via Consultation
9-month period beneficial and received well 
reflective of industry input
Consider adding delivery requirements to the 
REC on the activities Supplier will need to 
undertake ahead of Go-Live
Design Principle for the solution is to 
minimise development complexity

R005
Solution Design not agreed 
across all elements during the 
allocated time period

Knock on impacts on consultation timeline
Significant revisions post-consultation delaying 
REC changes introduction

Project 3 4 12 2 3 6
• Continued development through TISWG

Demonstration of the Proof of Concept



RISKS

Risk 
Ref

Risk Description Risk Impact Category
Unmitigated Current

Mitigation
Likelihood Impact Value Likelihood Impact Value

R006

Code and Licence drafting not 
agreed during allocated time 
period, including on the Access 
Agreement

Knock on impacts on consultation timeline
Significant revisions post-consultation delaying 
REC changes introduction

Project 3 4 12 2 4 8

• Development of governance through TISWG
Access Agreement principle on existing 
obligations
By exception assurance design
Take specific position for consultation and 
drive for fleshed-out alternative

R009
MVP solution design is not 
compatible with Phase Two 
solution design

Rework for Suppliers, Users, and RECCo
Impact on timelines for Phase Two

Project 3 3 9 2 3 6

• Close engagement with Consumer Consent 
project to ensure solutions are compatible
Clarification of scope areas for Phase Two in 
advance

R0011
Lack of clarity on exemption 
process for small non-domestic 
Suppliers

Late development of enduring assurance 
solution for exemptions

Scope 4 4 16 3 4 12

• Agreement with DESNZ and Ofgem that 
derogations, as part of the SLCs, will be 
administered by Ofgem including that any 
assurance will be by exception.

R0012

Benefits of optimisation not 
realised for consumers including 
the potential for consumers to 
suffer financial loss

Poor customer experience
Reduced efficacy of the benefits
Financial loss for consumers

Benefits 2 3 6 2 3 6
• Need to develop understanding of potential 

mitigations from TISWG membership



AOB
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