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1 CHANGE OVERVIEW 

BSC Mod 459 and REC CP R0144 were raised to allow different Meter Operator Agents 

(MOAs) to be appointed for the import and export MPANs on a shared meter. One of the 

justifications for this was to stop export suppliers being charged uncompetitive rates. Both 

changes have been placed on hold due to the MHHS Programme, so this change has been 

raised to specifically resolve the charging issue. 

 

2 CHANGE PLAN UPDATE 

In October 2024, the Code Manager submitted a Change Plan to the Change Panel for R0207, 

with the definition stage running from 29 August 2024 to 15 November 2024. This was to allow 

the Code Manager to evaluate whether there was a business case for this Change. 

Responses from the Party Impact Assessment indicate this is an issue other Energy Suppliers 

are experiencing. It also shows that Parties expect to see an increase in frequency of this issue 

due to the implementation of MHHS and the automatic appointment of the MOA for the Export 
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Supplier. As such, the Code Manager feels there is a business case for this Change and looks 

to progress it further. 

The proposed extension to plan is below: 

Milestone Activity From To 

Definition   29-Aug-24 15-Nov-24 

 Code Manager Assessment August October 

 Impact Assessment October November 

 Business Case Assessment November November 

Change Proposal   16-Nov-24 11-Mar-25 

 Solution Refinement November January 

 Consultation January February 

 Final Determination February March 

Voting   12-Mar-25 12-Mar-25 

 Issued for Authority Determination 13-Mar-25 13-Mar-25 

 

 

3 COMMITTEE ACTIONS 

 
Committee Members are invited to take the following actions: 
 

• REVIEW the extension to plan for R0207; and 
 
• APPROVE the extension to plan for R0207. 


