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Reference RECPAB_26_2909_09_ - Quarterly Sandbox and Derogation Update  

Status  For information  

Pages 5 

For information  In Section 1, the Code Manager provides quarterly updates on all open Sandbox and Derogation 

Applications, including those in progress and those which have closed. The next update will be 

provided in January 2027. 

 

In Section 2, the Code Manager presents a short overview of recently closed Sandbox and 

Derogation Applications. 

 

The Code Manager recommends that the REC Performance Assurance Board (PAB): 

 

• NOTES the Quarterly Sandbox and Derogation Update  
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2. Ongoing Sandbox Trials and Derogations 

The below table summarises the current live Sandbox and Derogation Applications that are in progress following submission and /or PAB approval. The Code 

Manager regularly engages with the responsible Party to receive relevant updates and understand any changes, for instance when it may close, whether an 

extension is required, or if an associated Change Proposal is being progressed. The latest updates are detailed below.  

Reference Title End of Sandbox/Derogation Period Code Manager Comments 

RECSANDBOX_02 SGN H100  

Two years from commencement of H100 trial 

(initially scheduled for late February/March 

2026). 

SGN, as the MAM for the H100 Fife Trial Project, were informed by 

the H100 Project at the start of February 2026 that the Go-Live date 

has been delayed. There has been no further update from June 2026 

PAB meeting. As of September 2026, this date remains delayed for 

infrastructure reasons. The Suppliers involved have been informed 

through the monthly H100 stakeholder group meetings.  

 

The reason for the delay is related to the upstream processes as 

opposed to metering activities downstream of the ECV (meter 

installation or appliances).  

SGN will advise the REC Code Manager once the new date has been 

confirmed. 

RECSANDBOX_03 
OVO SDEP 

Robotics  

From 30 November 2026, two years, or until 

the implementation or rejection of R0161 – 

Enabling Robotics for SDEP – whichever is 

sooner. 

The robotics sandbox applications for OVO were previously approved 

by the Performance Assurance Board (PAB) on 27 May 2025 to allow 

the use of robotic process automation on the Secure Data Exchange 

Portal (SDEP). 

 

However, implementation has been delayed because the related 

change proposal R0122 (SDEP Review Improvements (2) – Usability) 

has not yet been delivered. The completion date for R0122 is 

currently expected to be 14 June 2027, which has consequently 

delayed the system upgrades required to safely support robotics on 

the SDEP. 
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Reference Title End of Sandbox/Derogation Period Code Manager Comments 

To address this delay, the Code Manager is seeking approval from 

PAB to delay the existing derogations for OVO. This delay would 

allow OVO additional time to implement their robotics solutions once 

the required SDEP enhancements are in place. This delay is being 

requested in a separate PAB paper for September 2026. 

RECSANDBOX_04 EDF Robotics  

From 30 November 2026, two years, or until 

the implementation or rejection of R0161 – 

Enabling Robotics for SDEP – whichever is 

sooner. 

The robotics sandbox applications for EDF Energy Customers Ltd 

were previously approved by the Performance Assurance Board 

(PAB) on 25 November 2025 to allow the use of robotic process 

automation on the Secure Data Exchange Portal (SDEP). 

 

However, implementation has been delayed because the related 

change proposal R0122 (SDEP Review Improvements (2) – Usability) 

has not yet been delivered. The completion date for R0122 is 

currently expected to be 14 June 2027, which has consequently 

delayed the system upgrades required to safely support robotics on 

the SDEP. 

 

To address this delay, the Code Manager is seeking approval from 

PAB  to delay the existing derogations for EDF. This delay would 

allow EDF additional time to implement their robotics solutions once 

the required SDEP enhancements are in place. This delay is being 

requested in a separate PAB paper for September 2026. 

RECSANDBOX_05 DEML SIP 

From 24 February 2026, for a period of up to 

two years, or once a decision and outcome 

have been reached on REC Issue I0278, 

whichever is sooner. 

DEML has provided its initial documentation in June 2026 to support 

the trial, which was reviewed by the Code Manager. The first 

quarterly reports are expected at the end of Q3 and will be shared 

with the Code Manager and RECCo.   

RECDER_15 GRDA Xoserve  

Extension approved by PAB in October 2024 

for it to continue for a period of up to two 

years, or until the REC issue is addressed and 

the necessary change is defined, whichever is 

sooner. 

Once a possible solution has been established as a viable option (or 

otherwise), Xoserve will progress the related REC Change (I0219 

Stranded RMPs in Defunct Suppliers), and if needed, seek Privacy 

Impact Assessments (PIAs) from the Central Switching Service (CSS), 

and formally from the GRDA. 

https://recportal.co.uk/group/guest/-/stranded-rmps-in-defunct-suppliers
https://recportal.co.uk/group/guest/-/stranded-rmps-in-defunct-suppliers


   
 

 

©2026 Retail Energy Code Company Ltd. Company No. 10989875 

This email/document and its contents have been classified as ‘Public’ by RECCo. This data should be handled in line with RECCo data handling requirements. If you have received this data in error, please 
advise the sender or author and delete the data. 

Reference Title End of Sandbox/Derogation Period Code Manager Comments 

A paper (for decision) will be brought to PAB for October 2026, as 

the applicant will be seeking a further extension to this Derogation. 

RECDER_23 
MHHS Supplier 

Exemptions  
25 February 2027 

Approved by the PAB in February 2025. PAB Members are able to 

view within the PAB Dashboard which Parties have requested an 

exemption, and whether they are meeting their obligation to not 

Register RMPs in the exempt segment. 

RECDER_30 

Next Gen – 

Transfer of 

Sealing Pliers  

28 October 2027 

Approved by the PAB, subject to conditions, on 28 October 2025. As 

this progresses to the end date, the Code Manager proposes to only 

update the PAB where necessary. 

RECDER_31  

Stark Energy 

Services Ltd – 

Transfer of 

Sealing Pliers  

25 November 2027 

Approved by the PAB, subject to conditions, on 25 November 2025.  

As this progresses to the end date, the Code Manager proposes to 

only update the PAB where necessary. 

RECDER_33 

Change Panel 

Extension for 

Members 

17 November 2026 (or when SAF 

commences) 
Approved by the PAB on 25 August 2026. 
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3. Recently Closed Sandbox Trials and Derogation 

 

Reference Title 

End of 

Sandbox/Derogation 

Period 

Code Manager Comments 

RECDER_22 
Theft Target DPI 

Adjustment 
25 August 2026 

Confirmation was received on 10 September 2026 from the Code Manager that this 

derogation is now closed.  

RECDER_32 
OVO Energy - 2025-26 

TDIS Adjustment 
31 July 2026 

This Derogation applies to the 2025-26 TDIS Scheme Year only. Confirmation was 

received on 10 September 2026 from the Code Manager that this derogation is now 

closed.  

 
 

REC PAB Information 

The Code Manager recommends that the REC Performance Assurance Board (PAB):  

 

NOTES the Quarterly Sandbox and Derogation Update  
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