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AGENDA

A G E N D A  I T E M P R E S E N T E R

Welcome and Introduction Chair 

Confirmation of Agenda Chair

Action Log Update Secretary

Approval of Previous Minutes Secretary

Consultation Update Chris Stock

Test Approach Kevin Redmond

Implementation Working Group Chris Stock

AOB Chair



ACTION LOG UPDATE

A C T I O N  R E F . A C T I O N O W N E R ( S )
O R I G I N A L  T A R G E T  
( A C T U A L  T A R G E T )

U P D A T E S T A T U S

RECTIWG_25_0527_01

Once Design Assumptions 2 and 3 

have been discussed in TISWG 

meetings, the Chair and RECCo will 

seek out feedback from consumer 

groups. 

The Chair (CS) / 

RECCo (KR)
29/07/2025

RECCO invited a wide range of feedback 

through the consultation process and are 

satisfied with the breadth of expertise 

engaged. 

Propose 

to close. 

RECTIWG_25_0930_01

RECCo to add an additional step to the 

API Tech Spec implementation 

process reflecting members feedback 

that testing procedures must be 

aligned with API updates.

RECCo Early 2026.

RECCo can confirm that an additional step 

has been considered in the test approach 

and plan, and a further update will be 

provided at a future TIWG meeting. 

Open 

RECTIWG_25_0930_02

RECCo to share the shared position of 

the TI Arrangements permitted use 

within consultation document.

RECCo 23/10/2025

The consultation included a view of the 

shared position and outlined the permitted 

use within the TI schedule. 

Open



APPROVAL OF PREVIOUS MINUTES

• No comments were received on the minutes from the TIWG meeting on 30 September 
2025. 



CONSULTATION UPDATE



CONSULTATION UPDATE

• The Tariff Interoperability Arrangements Consultation was launched on Tuesday 25 November

• The consultation materials include:

• Cover Letter: Introducing the consultation

• Annex A: List of questions

• Annex B: Policy overview of TI

• Annex C: Draft SLC changes

• Annex D: Draft REC TI Arrangements Schedule

• Annex E: API Technical Specification and associated Energy Market Data Specification changes

• Annex F: REC Standards Definition Document with redline changes to the existing REC artefact

• Annex G: Implementation Timeline

• Proforma response document

• The consultation closes on Tuesday 20 January 2026

• Responses should be sent to SSES.Interoperability@energysecurity.gov.uk and Tariffinteroperability@retailenergycode.co.uk.

• A webinar will be held on Wednesday 17 December – this is aimed at REC Parties and other stakeholders who do not have a 
detailed level of knowledge about TI. However, we would still encourage TIWG attendance for any questions you have on the 
consultation.

https://recportal.co.uk/en/b/tariff-interoperability-consultation
https://recportal.co.uk/en/b/tariff-interoperability-consultation
mailto:SSES.Interoperability@energysecurity.gov.uk
mailto:Tariffinteroperability@retailenergycode.co.uk
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TEST APPROACH AND PLAN

The Tariff Interoperability Test Approach and Plan sets out the strategy, approach, timeline and requirements for 
the assurance and testing of the TI Arrangements

Internal Systems

Solution Design

Ability to operate in the TI 
Arrangements

Carried out by RECCo, we need to ensure that the Supplier Register, User Register, and 
System Monitoring operate as required by the solution design.

Managed by RECCo, with the support of a Pilot Group, we need to ensure that the end-
to-end solution design for the TI Arrangements works

Overseen by RECCo, but carried out by Suppliers and Users, organisations may wish to 
test to demonstrate their ability to operate in the TI Arrangements



TEST APPROACH AND PLAN

Internal Systems

• Over the course of 2026, RECCo will 
develop the User Register, Supplier 
Register and System Monitoring

• In addition, we will develop a 
Sandbox environment to allow for 
Suppliers and TI Users to carry out 
their own self-directed testing

• We will carry out our internal 
testing, as detailed in the Test 
Approach & Plan document before 
we move to testing the Solution 
Design

Solution Design

• To test the E2E Solution Design, we 
will use a Pilot Group made up of 
volunteer Suppliers and RTI Users 
to work with RECCo to carry out 
individual Pre-Integration Testing 
and combined End-to-end testing.

• RECCo will provide oversight and 
support throughout the test period 
to the Pilot Group.

• If you’re keen to volunteer, please 
let us know in your consultation 
response.

Ability to Operate in the TI 
Arrangements

• We know that Suppliers and Users 
who are not part of the Pilot Group 
will be keen to understand whether 
they can operate in the TI 
Arrangements based on their own 
TI Build. 

• We will provide a sandbox 
environment to allow Suppliers and 
Users to carry out their own self-
directed testing. 

• We discuss on the next slides what 
level of assurance can be expected.



TEST AND ASSURANCE APPROACH

We have considered several approaches to testing and assurance for Suppliers. We’re keen to understand your 
views on what we’ve outlined below

Full Test 
Evidence Checks

Management 
Attestation

Post-event 
performance 

assurance
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Requirement to Test

Voluntary Mandatory

Option 4: No mandate for testing, but management 
attestation of operational readiness for Go-Live with risk 
assessment undertaken and ready to proceed

Option 5: Sandbox environment available for self-directed 
testing but no requirement to do so. Assurance carried out 
through post go-live monitoring/reporting on Supplier 
performance against its REC and SLC requirements

Option 1: Prescriptive testing within our Sandbox 
environment with full scale assurance of test evidence 
reviewed by RECCo to assure operational readiness to 
commence TI Arrangements.

Option 2/3: Mandated testing within our Sandbox 
environment, with management attestation required in the 
absence of any central oversight of test evidence or dip check 
of selected test evidence



APPROACH DETAIL

Option Two

Mandated testing with central RECCo oversight with management attestation required and 5-10% dip check of test evidence
• All Suppliers obliged to carry out mandated testing and provide details of test plans and updates
• All Suppliers will be required to provide a management attestation prior to onboarding stating their testing has been completed successful and they are ready to operate in 

the TI Arrangements come Go-Live
• RECCo will conduct risk-based sampling of Test Evidence from chosen Suppliers prior to Onboarding

Option Three

Mandated testing with central RECCo oversight with only management attestation required
• All Suppliers obliged to carry out mandated testing and provide details of test plans, updates, and evidence of successful testing against defined test cases within the 

Sandbox environment
• Management attestation of successful testing required prior to entering the TI Arrangements

Option One

Mandated testing with full scale assurance review of test evidence before entering TI Arrangements
• All Suppliers obliged to carry out mandated testing and provide details of test plans, updates, and evidence of successful testing against defined test cases within the 

Sandbox environment
• Successful review of test evidence required prior to entering the TI Arrangements

Option Five

No mandated testing with assurance only occurring through performance assurance of REC and SLC obligations post Go-Live
• Sandbox environment available for self-directed testing but no obligations on Suppliers
• Suppliers would enter the TI Arrangements without attestation or review of test evidence, with any assurance taking place post Go-Live through REC Performance Assurance 

regime or licence compliance activity by Ofgem

Option Four

No mandated testing but management attestation required to accede to the TI Arrangements
• Suppliers not obliged to carry out any testing, but would allow for self-directed testing with central runbook of suggested testing carried out within the Sandbox 

environment
• Management attestation stating readiness for go-live would be required to enter the TI Arrangements



OUR CURRENT POSITION

We believe the best option is Option Two

• Suppliers will be obliged to carry out specific testing

• RECCo will provide oversight of Test Planning and provide a Sandbox environment to deliver testing

• All Suppliers will be required to provide a management attestation prior to onboarding stating their testing has 
been completed successful and they are ready to operate in the TI Arrangements come Go-Live

• RECCo will conduct risk-based sampling of Test Evidence from chosen Suppliers prior to Onboarding

Option Two



SEQUENCE OF ACTIVITIES

Identified
Design & 

Build
Individual 

Test
Onboarding PIT E2E

Pilot 
Group

Design & Build Test
Registers 

Ready
Central 
Systems

API Tech 
Spec

Baseline In RECIterate and Release 

Design & Build Test
Available to 

Suppliers
Sandbox Updates

Suppliers Testing
Mgmt Attestation and 

Sample Validation

Onboarding
Supplier & User 

Onboarding

Design, Build and Internal Testing

Consultation Updates

Q1 2026 Q2 2026 Q3 2026 Q4 2026



RTI USER TESTING

RTI Users

• We considered opportunities to mandate User Testing as part of RTI User Registration. However, we do not think it is proportionate 
response to the risk and do not want to place any additional barriers to RTI User take-up of the TI Arrangements.

• Additionally, we do understand the commercial benefit from being able to operate within the TI Arrangements properly to service your 
customers

• We do believe there is a benefit to RTI Users conducting self-service testing in the Sandbox environment. 

• As such, Users will be able to use the Sandbox environment from self-directed testing, and we can provide a central runbook of 
suggested testing to align with the REC Schedule

• RECCo will not require an attestation nor will RECCo carry out a review of test evidence



PLACING RELIANCE

Placing 
Reliance

• Placing reliance, based on the approach we have outlined, may be able to occur where one Supplier may be able to place reliance on 
the testing undertaken by another Supplier who has the same architecture and operational set up. 

• Based on our proposal for management attestation and sample testing, we would need to consider how this would impact on how 
placing reliance requirements would operate.

• Ultimately, the onus is on Suppliers to demonstrate that they have tested their solution as they will ultimately have the REC and SLC 
obligations. 

• Our position on Placing Reliance needs to be solidified once we have agreed the base testing and assurance requirements, however we 
do recognise the advantages on cutting down on unnecessary testing and assurance.



IMPLEMENTATION 
WORKING GROUP



IMPLEMENTATION WORKING GROUP

What’s happening?

• DESNZ and RECCo will be standing up an Implementation Working Group (IWG) in January 2026 sitting under the current TIWG

Why?

• Much in the same way TISWG was used to develop the solution design for TI, we believe an additional group of specific capabilities is required to manage the Supplier 
and User implementation period.

• TIWG should be used for general updates on progress, sharing of key documentation, etc. 

• The IWG will be on hand to support Suppliers and User throughout their Design, Build and Test

What will IWG cover?

• We are still drafting the IWG Terms of Reference, but we envisage IWG being the main point of contact between the people who are designing, building and testing for 
Suppliers and Users as they develop their TI Arrangements in accordance with the REC and SLCs.

• For RECCo and DESNZ, the IWG will be an important source of feedback on the API Technical Specification, and will support our Change and Release Management 
process prior to baselining in 2026 and introducing into the REC.

Who’s involved?

• The IWG will focus on technical elements of the TI Arrangements. As such, we are looking for API experts, testers, and developers.

• This should span across Supplier, Users, and Software Providers.

• Additionally, Pilot Group members will be required to attend the IWG



AOB
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