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Objectives of the IWG CO DE

Provide assurance that the Tariff Interoperability design is fit for purpose and meet RECCo and DESNZ
quality standards.

Provide assurance that Suppliers have completed their own design, test and build requirements so that
they meet the required standards for go-live

Advise on supplier readiness and API implementation, including impacts of the phase 1a and 1b delivery
approach.

Support the development and testing of the Supplier Register and Monitoring Tool.

Advise on and oversee testing, including sandbox(es), test scenarios, and end-to-end test coordination.
Advise on changes or additions to API data items required to address defects.

Provide input on dependencies between Tariff Interoperability and the Consumer Consent Solution,
including consent, identity, and accreditation for access to Customer Specific Tariff Information.
Contribute to operational readiness planning, including onboarding, data quality monitoring, service
management, and support.

|ldentify and resolve implementation issues and blockers, including those linked to Project
dependencies.

Provide feedback on any Supplier BAU requirements and service transition plans.

Support coordinated implementation planning across related programmes such as MHHS and CCS.
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« The TI project will continue with all development of the public Tariff Pricing Data API.
» The TI project will be working with the Consumer Consent Solution Project for delivery of the consent
mechanism underpinning the private (customer-specific) route.
« The Tl Project will continue to develop the private route design and governance.
« CCS will deliver the consent, identity and accreditation framework required to enable access to
Customer Specific Tariff Information.
» Delivery of the private route will be contingent on CCS post-Minimum Marketable Product (MMP)
phase implementation.
No standalone Tl consent mechanism will be developed.
Phasing for Tariff Interoperability:
« Tl Phase 1a (Public Tariff Pricing Data) — February 2027.
« Tl Phase 1b (Customer Specific Tariff Information) — aligned to CCS post-MMP phase.
RECCo will maintain a coordinated governance and baselining approach.
Formal inclusion of Tl private route in CCS roadmap.
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Interested in becoming an early
adopter?

We’re looking for organisations interested in helping
shape and implement the Consumer Consent Solution
(CCS) Minimum Marketable Product

If you’re keen to be involved in practical, hands-on
collaboration, please share your details below. We’ll be in
touch with next steps.

B Reach us at: consumerconsent@retailenergycode.co.uk
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WHAT IS PHASE 1A? WHO DOES THIS APPLY TO? CODE

Phase 1A is the Minimum Viable Product (MVP) delivery of the
Tariff Interoperability Arrangements, covering:

Pilot Group
2-3 Suppliers and 2-3 Tl Users selected to validate the end-to-end

*  Public tariff data published via Supplier-hosted APlIs solution before wider rollout. Pilot Group will happen first before
«  Supplier endpoint registration and discovery via the T extending the scope to wider particiaption.

Supplier Register
« Dynamic, time of use, and type of use tariff support; block Suppliers

tariffs on a voluntary basis

d o Mandatory testing (internal component testing and external
« Tl Monitoring Tool for performance and availability

sandbox testing). All Suppliers obliged to operate under the TI
Arrangements, or choosing to opt-in.

Phase 1B (RTI Users, customer consent, webhooks and
notifications) is out of scope for this document and will be Tl Users
covered in a separate Test Approach and Plan. Optional testing. All parties wishing to access publicly available

tariff data via the Tl Arrangements.

POINTS FOR DISCUSSION
o What does mandatory testing mean in practice o We intend to use the Monitoring Tool to validate o Are there additional organisations who would
for Suppliers — does it cover internal supplier endpoints ahead of go-live, as a pre- like to volunteer for the Pilot Group? We are
componenttesting only, or does it extend to condition for adding them to the external-facing looking for 2—3 Suppliers and 2-3 Tl Users with
external sandbox testing against the RECCo TI Supplier Register. We welcome views on diverse portfolios.
environment as well? whether this approach is proportionate and
sufficient.
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STAGE O STAGE 1 STAGE 2 STAGE 3 S5TAGE 4

Component Testing

Pilot Group only

Each Pilot Group
organisation tests their
own Tl components
internally. No
counterparties. Exit: no
Sev 1/2 defects.

API Integration Testing

Pilot Group only

Pilot Group connects to
the Tl Sandbox, Supplier
Register, Monitoring Tool
and Simulators. Tests run
independently.

Coordinated E2E Testing

Pilot Group only

Coordinated end-to-end
test windows with

allocated counterparties.

Tl Test Manager reviews
evidence pack. APl Spec
stabilised.

OFFICIAL

Self-Directed Testing

All Suppliers & Tl Users

Sandbox open to all
parties post APl spec
stabilisation. Suppliers
follow RECCo testing
runbook. Tl Users
optional.

Assurance

All Suppliers

Director-level management
attestation required from
all Suppliers including Pilot
Group. Pre-live endpoint
validation via Tl Monitoring
Tool before onboarding to
live register.
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e 200 ~  application/json 10
1{
2  "data": [
3 {
& "mpid": "abcd",
5 "supplier_contact_details": "Supplier contact details placed here

as a free text field",

& "url": "https://tariffs.mythical-suvpplier.co.uk/",
7 "active": true,

8 "last_modified": "2825-06-03T07:01:54.57Z"

9 }

10 ]

11 }
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I TARIFF- PAYLOAD REVIEW

o 2Ee application/json

POD: tariff_id_version

14
2  "data": [
3 1
"*--“~‘_~“~“jL‘N‘§> "tariff_id": "al3dff4l-1f51-4bel-8260-353el6boB303",
5 "tariff_id_version": "1",
& "name" : "super-saver-tarif{",
7 "last_modified": "2825-06-03TA7:01:54.571",
8 "tariff_type": "static",
9 “fuel_type": "E",
1A "ldz_region": [
11 14"
12 1.
13 "payment_method": "direct_debit",
14 "direction": "I",
15 “gsp_group_id": "_A",
15 "meter_type": "S51"
17 }
13 ]
19 }
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o 208 w application/jsaon 1o 21 "rates": [
22 i

14 ] 23 "EV": A

2  "tariff_id_version": "1.2", 24 "days_of_week": [

3 "pame": "super-saver-tariff", 25 "Monday",

4  "description": "tariff to support mooses", 24 "Tuesday",

5 "Last_modified": "2025-86-B3TO7:01:54.572", 27 "Wednesday",

& "yvalid_from": "2025-0&-B3TO7:081:54.572", 28 "Thursday",

7  "valid_to": "20825-86-83T87:81:54.57Z", 29 "Friday"

a "sellable_from™: "2025-86-03T67:01:54.571", 34 1,

9 "sellable_to": "2825-86-83T87:081:54.57Z", 31 "time_from": "60:00:008",
18  "tariff_type": "static", 32 “time_to": "13:00:80",
11 "comments": "1p per unit special tax", 33 "min_kWh": null,

12  "percentage_green": 27.8, 34 "max_kWh": null,

13  "payment_method": "direct_debit", 35 "dateTime_from": null,
14 "dz_regions": [ 36 "dateTime_to": null,

15 "4 37 "unit_price": "0.12345"
14 1, 38 }

17 "gsp_group_id": "_A", 39 1

18 "fuel_type": "E", 40 1

19 “"direction": "I", 41 }

20 "standing_charge": "0.35789",
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