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OVERVIEW

The drafting in Schedule 28 — Related Metering Points has been updated for Market-wide Half
Hourly Settlement (MHHS), allowing related Metering Points to be in a Status of Operational or
Created in the Metering Point Registration System (MPRS), as long as all Related Metering
Points are in the same Status. This Change Proposal suggests allowing Secondary Metering
Points with a Status of Created to be linked to Primary Metering Points with a Status of
Operational, for MHHS migrated Metering Points only.

CODE MANAGER MINDED TO POSITION

The Code Manager recommends that the REC Change Panel:
+ APPROVE the proposed change solution;
+  APPROVE the proposed implementation approach; and
+ APPROVE the proposed implementation date of 27 February 2026.
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CODE
BACKGROUND

The MHHS drafting within Schedule 28 — Related Metering Points has updated paragraph 5.1,
allowing related Metering Points to be in a Status of Operational or Created as long as all
Related Metering Points are in the same Status. This is planned to go live on 22 September
2025, as part of the MHHS Milestone 8 code release.

It has been raised by St Clements in their role as a Service Provider of the Metering Point
Registration Service (MPRS) that for Metering Points that have migrated into the MHHS
arrangements, Primary Metering Points with a Status of Operational should be able to be linked
to Secondary Metering Points with a Status of Created. This is because once the relationship is
established, the relevant agents will be automatically appointed on the Secondary Metering
Point to match the Primary Metering Point, moving the RMP Status from Created to
Operational.

As part of this Change Proposal, the Code Manager would like feedback from industry Parties
(particularly Energy Suppliers) on how likely they would be to use this scenario if it was
introduced into the REC.

Part of the scope of this Change Proposal when it was first raised was also to look at the
existing MPRS validation rules when creating Related Metering Points, as it was suggested
there may be a discrepancy between the Code and these validation rules. The Code Manager
has descoped this from this Change Proposal as when it was raised, there were 20 identified
Related Metering Point pairs which did not conform to the Code. This has since dropped to 0,
and data held by the Code Manager confirms that (discounting for data cleanse activities), less
than 100 new Related Metering Points have been set up in the past two years.

These small volumes suggest that even if the technical validation within MPRS does not match
that of the Code, Energy Suppliers are still being compliant with their obligations and this does
not justify a change to the MPRS technical validation.

By not allowing Primary Metering Points with a Status of Operational to be linked to Secondary
Metering Points with a Status of Created, where the Metering Points have migrated into the
MHHS arrangements, full advantage is not being taken of the MHHS functionality of
automatically appointing agents to Secondary Metering Points.

3

CHANGE REPORT - R0190



RETAIL
ENERGY

CODE

3

Indirect im

IMPACTS

pact

REC SERVICE

PROVIDERS
Metering Point Registration
System (MPRS)

REC PARTIES AND

SERVICE USERS

Energy Suppliers

REC DOCUMENTS /

PRODUCTS

Schedule 28 — Related
Metering Points

This Change Proposal directly impacts on the MHHS drafting for Schedule 28 - Related
Metering Points.
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ensure there are no consequential impacts to the Balancing and Settlement Code (BSC).

CROSS-CODE IMPACTS
This Change Proposal has been highlighted at the Cross-Code Steering Group (CCSG) to

No cross-code impacts have been identified.
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6 STAKEHOLDER ENGAGEMENT

The solution development stage of this Change Proposal included presentation at the Change
Issues Group and the issuing of an Information Request.

This assisted the Code Manager in determining whether allowing Secondary Created Metering
Points to be linked to Primary Operational Metering Points is something Energy Suppliers would
use in their operational processes. There was also a question around how prevalent Related
Metering Points will be as the Smart Meter rollout continues.

6.1 INFORMAMTION REQUEST

An Information Request was conducted from 31 July 2025 to 22 August 2025. Three responses
were received to the Information Request from one Energy Supplier and two Distribution
Network Operators (DNOs). The non-confidential responses have been published here.

The responses allowed the Code Manager to conclude that while it is not foreseen that large
numbers of Related Metering Points will be set up in future, the change proposed by this
Change Proposal is something that would be useful for Energy Suppliers to be able to do. As no
technical changes are required to MPRS to allow this Change Proposal to be implemented, the
Code Manager and RECCo made the decision to continue progressing this Change Proposal.

PRIORITISATION MATRIX
S : . S Weighted
Category Significance / Resource impacts / Urgency Further selection / breakdown Score (0-3) Weighting Score
Consumer Impact Indirect 1 27 27
Impacts Retail Markets Impact Innovation and Market Arrangements 2 17 33
. - Operational Effectiveness and Efficiencies 2 7 13
RECCao/REC Party / REC Service Provider Impact Leqal and Regulatory Compliance 5 17 28
Resource Complexity / Effort / Duration 3 9 28
P Confribution to/ Alignment with the objectives of the REC 0 0
Strategic Alignment = buiion tol Alignment with RECCo's Forward Work Plan 0 17 0
Urgency -
(The . S T () R A BT ) Other Planned Activity 0 10 0
0 129

Priority Status MEDIUM

Change Proposal Type | 7:)[0/:15]0)
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SOLUTION

The proposed solution for this Change Proposal is to make amendments to Schedule 28 —
Related Metering Points section 2.3 (a). The proposed changes are:

2.3 The prerequisites for this procedure are that:

(a) the Metering Points which are to become Related Metering Points_must each have
the same RMP Status of Operational or Created (unless the Metering Points are MHHS
Metering Points, in which case the Metering Point which is to become the Primary
Related Metering Point may have an RMP Status of Operational and the Metering Point
which is to become the Secondary Related Metering Point may have an RMP Status of

Created);

This change means, for MHHS Metering Points, that once the relationship is established, the
relevant agents will be automatically appointed on the Secondary Metering Point to match the
Primary Metering Point, moving the RMP Status from Created to Operational. This reduces the
number of steps in the process Energy Suppliers must carry out on the Secondary Metering
Point.

The legal text changes to deliver the proposed solution to R0190 can be found here.

No changes have been made from Party impact assessment.
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PRELIMINARY ASSESSMENT
10 SUMMARY OF IMPACT ASSESSMENT ACTIVITY
10.1 SERVICE PROVIDER IMPACT ASSESSMENTS

No Service Provider impact assessment was required as part of this Change Proposal.

10.2 REC PARTY IMPACT ASSESSMENTS

A Party impact assessment was conducted from 19 September 2025 to 10 October 2025. In
total two responses were received from one Energy Supplier and one DNO. The non-
confidential responses have been published here.

ENERGY SUPPLIERS

DISTRIBUTION
NETWORK
OPERATORS

The Energy Supplier was supportive of the proposed solution
and had no comments on the legal text as drafted. They agreed
the proposed solution addresses the problem statement.

The Energy Supplier agreed all processes and scenarios that
may be impacted by this Change Proposal had been
considered. They did not foresee any impacts in the way they
are required to manage Related Metering Points that had not
been identified by the Code Manager, or any risks to their
MHHS qualification or migration plans.

The Energy Supplier confirmed they supported a February 2026
implementation date.

The Energy Supplier confirmed they expected the
implementation of this Change Proposal to cost less than
£10,000.

The Energy Supplier did not identify any specific benefits at this
time, but confirmed they believed this Change Proposal should
be implemented.

The DNO confirmed they did not foresee a material impact in
relation to Distribution Use of System Charge (DUoS) billing
from the implementation of this Change Proposal. They added
the confirmation from the Central Switching Service (CSS) and
MPRS Service Providers there was no impact to their systems
alleviated any concerns they may have had.

The DNO agreed the proposed solution addresses the problem
statement.

The DNO raised they were unclear how exceptions would be
managed if a Secondary Metering Point fails to transition from
Created to Operational due to agent appointment issues. The
Code Manager has confirmed this would be managed in the
same way it is managed now for any Metering Point that fails to
move from Created to Operational for this reason.
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e The DNO has no comments on the proposed legal text and did
not raise any impacts on the way they are required to manage
Related Metering Points that had not been identified by the
Code Manager.

e The DNO provided no comments on a required lead time, and
confirmed they expected the implementation of this Change
Proposal to cost them £0.

¢ The DNO confirmed they saw better visibility and traceability,
and increased operational efficiency as potential benefits from
the implementation of this Change Proposal.

RISKS, ASSUMPTIONS, ISSUES AND DEPENDENCIES
RISKS AND ISSUES

MITIGATION

R01.10190

Allowing Metering Points

that are Operational and
Created to become
Related may have
consequential impacts to
the CSS.

The CSS Provider confirmed
there was no impact from
the implementation of R0190
on 29 August 2025.

A request will be issued to the
CSS Provider for confirmation
of any consequential impacts,
and actions required to be
taken if any impacts are
identified.

There are no issues identified with this Change Proposal.

11.2

NO.

A01.10190

ASSUMPTION

There are no impacts to
MPRS or the MPRS
validation rules from the
implementation of this
Change Proposal.

ASSUMPTIONS AND DEPENDENCIES

NOTES

St Clements, in their role as
the MPRS Service Provider,
confirmed there was no
impact from the
implementation of R0190 on
11 September 2025.

HOW/WHEN TO VALIDATE

Validated.

There are no dependencies identified with this Change Proposal.
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12 BUSINESS CASE ASSESSMENT
12.1 COSTS

There are no central systems costs associated with the implementation of this Change
Proposal.

The two respondents at Party impact assessment confirmed they saw their costs as being £0 or
less than £10,000.

12.2 BENEFITS

TANGIBLE BENEFITS BENEFITS DESCRIPTION

The implementation of this Change Proposal would mean, for MHHS
Metering Points, that once the relationship is established, the
relevant agents will be automatically appointed on the Secondary
Metering Point to match the Primary Metering Point, moving the

OPERATIONAL RMP Status from Created to Operational.
EFFICIENCIES

This reduces the number of steps in the process Energy Suppliers
must carry out on the Secondary Metering Point, as currently the
agents must be appointed to both Metering Points to move them to a
status of Operational and then the relationship created.

12.3 COST BENEFIT ANALYSIS

As there are no central system costs, minimal Party costs and one tangible benefit associated
with this Change Proposal, the Code Manager believes there is a positive case for change.

13 CASE FOR CHANGE

The Code Manager considers there is a positive case for change for implementing this Change
Proposal on the basis that the proposed solution:

. Is both viable and implementable, and effectively resolves the problem statement;
. Has no associated central system costs and minimal associated Party costs;

° Has proportionate effort required for implementation; and

. Provides operational efficiencies for the creation of Metering Point relationships for

MHHS Metering Point.
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14 APPENDIX
CHANGE PROPOSAL Link
LEGAL DRAFTING Link
CONSOLIDATED IMPACT ASSESSMENT Link
RESPONSES -
ANY OTHER DOCUMENTS Consolidated Information Request Responses

15 GLOSSARY

TERM DEFINITION

means the RMP Status indicating that an RMP has been created but is

Created not yet Operational.

Distribution Use of means a DNO's distribution use of system charges as defined within
System Charge (DUoS) | DCUSA.

Metering Point means the System used or procured by each DNO in order to provide the
Registration Electricity Retail Data Service in accordance with the REC and / or the
System (MPRS) Supplier Meter Registration Service in accordance with the BSC.

means the RMP Status indicating: (a) for gas RMPs, that the RMP is
capable of offtaking gas (and not, for the avoidance of doubt, Isolated or

Operational no longer capable of offtaking gas); or (b) for electricity RMPs, that the
RMP has been energised and has not been disconnected.
means a Metering Point with which other Metering Points (the Secondary
Primary Related Related Metering Points) are related. This concept relates only to
Metering Point electricity and is described further in the Related Metering Points
Schedule.
Registrable . . o e
. means a Supply Meter Point or Metering Point identified in the Central
Measurement Point Switching Service.
(RMP)

means two or more related Metering Points as further described in the

Related Metering Point | £ clated Metering Points Schedule.

means the status of an RMP, which can be Created, Operational,

RMP Status Dormant or Terminated.
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COHDE

means a Related Metering Point which is not the Primary Related
Metering Point. This concept relates only to electricity and is described
further in the Related Metering Points Schedule.

Secondary Related
Metering Point
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