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CHANGE PROPOSAL PLAN 

R0069 – AMENDMENTS TO SAMPLE ACCESS AGREEMENT 

 

CHANGE OVERVIEW 

This change seeks to make amendments to appendix 1 Sample Access Agreement in Schedule 

9 – Qualification and Maintenance, to amend issues that have been identified by the Central 

Registration Service (CRS) Provider. 

 

KEY MILESTONES 

 FROM  TO 

PA RTY IM PACT ASSESSM ENT  24/05/2024 17/06/2024 

PRELIMI NARY CHANG E REPORT ISSUED  18/07/2024 18/07/2024 

RESPONSIBLE COMMITTEE REVI EW  30/07/2024 30/07/2024 

CONSULTATION  02/08/2024 23/08/2024 

FI NAL CHANG E REPO RT ISSUED  12/09/2024 12/09/2024 

RESPONSIBLE COMMITTEE DECI SION  24/09/2024 24/09/2024 

APPEAL WI NDOW CLO SURE  08/10/2024 08/10/2024 
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1 SCOPE 

1.1 IN SCOPE 

This document details the plan for the progression of Change Proposal R0069 – Amendments 

to Sample Access Agreement. 

 

1.2 OUT OF SCOPE 

Solution development is not in scope of this plan as this has taken place prior to the plan being 

in place. However, the solution will be assessed via Party impact assessment. 

 

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT 

2.1.1 CROSS-CODE ENGAGEMENT 

No cross-code impacts have been identified. 

 

2.1.2 IMPACT ASSESSMENT 

This change will impact Non-Party REC Service User and a 15 Working Day Party impact 

assessment will be triggered by 24 May 2024. 

 

2.1.3 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION 

The Preliminary Change Report will be published by 18 July 2024 for review by the REC 

Performance Assurance Board on 30 July 2024. This will then proceed to a 15 Working Day 

Consultation triggered by 02 August 2024. 

 

2.1.4 FINAL CHANGE REPORT  

The Final Change Report will be published by 12 September 2024 in preparation for the REC 

Performance Assurance Board’s decision on 24 September 2024. 

 

2.2 RAID 

No risks or issues have been identified that will impact the delivery of this Change Proposal 

Plan.  

2.2.1 ASSUMPTIONS AND DEPENDENCIES 

REF.  ASSUMPTION NOTES 
HOW/WHEN TO 

VA LI DATE 

R0119.CPP.A001 

Access Agreements 

already in place will not 

need to be replaced when 

the legal text is updated. 

 

Confirmed with both 

Performance 

Assurance and the 

Data 

https://recportal.co.uk/group/guest/-/amendments-to-sample-access-agreement-appended-to-the-qualification-and-maintenance-schedule-9-to-the-code
https://recportal.co.uk/group/guest/-/amendments-to-sample-access-agreement-appended-to-the-qualification-and-maintenance-schedule-9-to-the-code
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Communications 

Company (DCC), as 

the CRS Provider, 

this will only be used 

for new Access 

Agreements. 

 


